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Project History

- 2008 route mapping project

500+ miles of bicycle

| tes & si - -
R - 2011 regional bicycle plan
Anson, - Map
BCRleklls - Signed regional routes
Mont , _ ) L )
Mﬁﬂrif’mery - Project identification
Randolph, - Implementation priorities

Richmond,
Rowan &
Stanly Counties




Central Park Bicycle Plan
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\Vision

Develop on-road and off-road cycling routes that connect communities and
destinations to visitors across the Central Park region of North Carolina

Support Diversify the Develop Promote the

resource based regional authentic region as a
recreation tourism assets destination




Project Timeline

~
g Gear Up 2011-12 &5 Plan 2012-13

Confirm/Revise/Refine Routes Signing Plan
Establish Steering Committee Project Priorities
=)= Outreach 2012-13 » E Adopt & Sign
Field Work 2013-14
Public Outreach Final Plan Document
Local Officials Events Signing Plan
o Presented to: TAC/TCC for Print & Digital Map
PTRPO; Rocky River RPO; i
Lumber River RPO, High Plan Adoption (RPOs and
Point MPO MPOs)

Rides in May 20137 Implementation Strategy



Central Park Bicycle Plan
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Regional Bicycle Plan Products

~
oPlan Document & Process

oPublic Involvement Strategy R0 ®

oProject Segmentation
Database

oSigning Plan
oBrochure Map U
oOther Opportunities " ..




Plan Document & Process
~

o Regional plans take longer, write the plan document
as you go

Research‘ | { Refine J .
. l , . * Signing Plan
* Identify + Establish and ¢ |dentify and » Map Products
Stakeholders *Collect and Verify Routes Prioritize e Plan
Refine Data Projects

{ Engage l | | ‘[Analyzew EFinalize"]
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Public Involvement Strategy

\

o Plan for several meetings with various public and
private stakeholders

o Conduct surveys and events to raise awareness and
build interest

December 2011
Regional Kick-
Off Meeting

Stakeholder Input Timeline

Spring 2014

County and
RPO/MPO
Adoption
Hearings

Spring 2012' M December 2012 |l Winter2012-13 B Spring 2013

County Task Regional Presentations. M Regjonal Off-
Force Update to MPOs and Road Trail
IVieetings Meeting RPOs Meeting




Project Segmentation
2

o Logical segments for bicycle facility improvement
Speed limit changes
Traffic volume changes
Land uses

Does ROW or curb/ditch placement support improvement
Other considerations (crashes, travel lanes & width)

o NCDOT maintains a database of all State maintained
roads

Good starting point for segmentation
Needs verification, not 100% accurate

o Create logical combination of segments for plan
document (e.g. from town to County line or river)



Project Segmentation

Route Segment #1—Piedmont Heritage/Daniel Boone Loop

Seagrove to Asheboro

Current Conditions:

Starting with Seagrove Plank Rd in Seagrove and going to Dub-
lin Rd/US 64 intersection in Asheboro, is 2-lane rural roads
with low AADT traffic and shoulders that are all grass. Speed
limit is 55 through this stretch and most of ROW is already ob-
tained except for 0.2 mile length of Browers Chapel Rd from
Pine Hill Rd to Dublin Rd.

There are no connections to trails or schools, but there was a
bike crash on Old Cox Rd near Pine Hill Rd.

When crossing US 64 onto Dublin Rd, the nature of the route
changes from rural to urban residential. AADT range goes
from low to medium and high ranges. Surface width goes
from 18 feet to 30 feet on the local roads where on-street
parking is permitted. And the speed limit is 35.

No TIP projects are currently scheduled for this route.

Length: 14.7 Miles

Roads: Dublin Rd, Pine Hill Rd, Browers Chapel Rd,
Old Cox Rd, Seagrove Plank Rd, Old NC Hwy 13,
Worth St, Greensboro St, Cox St

lustification:

Route segment #1 connects Seagrove to Asheboro. It also
gives a direct connection to the North Carolina Zoological
Park. Parts of route segment 1, are either NC Bicycle 6 or Ran-
dolph Bicycle Route #1.

Recommendation:

Bike lane for Worth, Greensboro, and Cox 5t.
6 foot paved shoulder for Dublin Rd.

4 foot paved shoulder for the rest

Priority: Low.
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Project Segmentation

Route Segment #1—Piedmont Heritage/Daniel Boone Loop

Seagrove to Asheboro

Facilities Improve- Estimated
Road Mame From Street To Street Distance (Miles) Existing Condition ment Cost

Two lane rosd 20 feet in width;4' grass shoul-

Szasrove Plank Rd Sezsrove Plank Rd Ext Old MC Hwry 13 1.8 der, speed limit of 55 mph. 4ft paved shoulder
Two lane rosd 22 feet in width; 3" grass shoul-

Old NC Hwy 13 Growe Plank Rd Old Cox Rd 3. der; speed limit of 55 mph. 4ft paved shoulder
Two lane road 32 feet in width; &' grass shoul-

Old Coet Rd Old MC Hwy13 Old Ceer Rd - Speed Change 4 Ader; speed limit of 55 mph. 4ft paved shoulder
Two lane rosd 20 feet in width; 10" grass shoul-

Old Cox Rd Old Cox Rd - Speed Change|Pine Hill Rd 0.3 der, speed limit of 55 mph. 4ft paved shoulder
Two lane rosd 20 feet in width; &' grass shoul-

Pine Hill Rd Old Coex Rd Pine Hill Rd - Speed Change 0.1 der; speed limit of 55 mph. 4ft paved shoulder
Two lz2ne road 24 feet in width; 3" grass shoul-

Pina Hill Rd Pine Hill Rd - Speed Change Pine Hill Rd - Speed Changs 0.2 der, speed limit of 35 mph. 4ft paved shoulder
Two lane rosd 20 feet in width; &' grass shoul-

Pine Hill Rd Pine Hill Rd - Speed Changd Browers Chapel Rd 1.3 der; spead limit of 55 mph. 4ft paved shoulder
Two lane road 20 feet in width; no shoulder;

Browwers Chapel Rd Pina Hill Rd Dublin Rd 1.7 speed limit of 55 mph. 4ft psved shoulder
Two l2ne road 18 feet in width; &' grass shoul-

Dublin Rd Browers Chapel Rd Parkview 5t 0.9 der; speed limit of 35 mph. &ft paved shoulder

Parkview 3, Ridgecrest Rd Dublin Rd Worth 5t 0.8 Two lane road; town maintained. Mane
Two lane road 20 feet in width; has 2 concrete

Worth Greensborg, Cox Street| Ridsscrest St E Presnall 0.5 curb; speed limit of 35 mph. Bik= Lana

Total InMilesy

147




Signing
Plans

Pottery/
Sandhills/
Peach

Loop

155 miles
4 counties
1 NCDOT division

499 signs




Divisson 3 Sign Plars = Piedmont Heritage Daniel Boone Loop

Oyvervies

The Pisdment Hertage Dariel Raens Loap eovers 152 mile in J eounties.  Tha rouin highlighis the haniags of manuisciunng in the
Pindmont, whilin aiso taking boycists acmss the Yadkin River whin Danied Boonn was aleged 1o have fved, The cycling roule is

kacabed in e norhesm anea of Ceniral Fark passing theough Several small Cies and wns, vilages, fams and fonest land
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Division 9 Sign Plans — Psedmont Mevitage Daniel Boone Loop
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Signing Plan

o Inventory of signs
by route, NCDOT
division and
municipality

o Takes advantage of
existing structures

o May overlap
existing local
routes




Brochure Map

Piedmont
Heritage/Daniel
Boone Loop

-What and how to display
points of interest?
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Mountain Bike Trail Opportunities

s 4
o Uwharrie National Z
Forest and Morrow Gy’
Mountain State 1; /__;'
Park Vision | /N
/ ' Jf ¢
o Uwharrie Trail J/
Project \ YA T
- g (
Comprehensive <,

Plan

Central Park Regional Bieyele Plan
Extstint dnsd Prrumed T § Byl Roseles

o Swift Island Bridge T
Preservation et B




Funding Opportunities - Recreational

=
Recreational Trails Program (Federal)

November pre-application deadline with 25% match required
$200 K

PARTF (State)
1:1 matching grants for recreational projects

Bike Belong Foundation
Bicycle industry funded
Strong advocacy organization needed on the ground



Funding Opportunities — Health Focus
—

Kate B. Reynolds Funding (Private)
Capital Projects Grants for Tier 1 Counties — $100-150K

August and February Deadlines -.a';jij.'j_:s_:a
Community Transformation Grant Funding gy
(Federal) T

$7.4 million to NC Health Director Regions over 5 yrs (non-
Infrastructure)

Blue Cross Blue Shield Foundation (NC)

Healthy Active Communities equipment grants
Range of projects funded



| essons Learned
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o Take route photo survey with GPS unit, good
Investment to have the combination

o Plan out your project segmentation database and be
prepared to spend a lot of time on this

o Use your stakeholders to help verify points of
Interest, best routes and implementation strategy

o Have fun!



PTRC
Project Team

Marc Allred
mallred@ptrc.org

Jesse Day
Jday@ptrc.org

Malinda Ford
mford@ptrc.org

336-294-4950

Questions?




